
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 17

4. Name of this Investment: DEPLOYABLE JOINT COMMAND AND CONTROL

5. Unique Project (Investment) Identifier (UPI): 007-17-05-13-01-6555-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2002

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 The Deployable Joint Command and Control (DJC2) is the materiel solution that provides Joint Task
Forces (JTFs) with a deployable command and control (C2) capability. The DJC2 system provides the
Joint Force Commander (JFC) a mission critical, integrated family of C2 software applications and
systems with which to plan, control, coordinate, execute, and assess military operations across the
spectrum of conflict.  DJC2 addresses a gap in mission capabilities by providing a JFC with a full range of
interoperable, robust, and standardized systems and tools.  DJC2 also provides interfaces with both
Department of Defense (DoD) and commercial communications pathways to allow the JFC to receive and
disseminate pertinent C2 information. The goal of this investment realizes a significant increase in C2
mission efficiency and effectiveness through delivery of a standing, readily deployable C2 capability along
with process and applications standardization obtained at the lowest achievable total ownership cost. For
FY12, DJC2 executes programmatic Technology Insertion and Technology Refresh, while continuing
sustainment of fielded systems.  Efforts reduce lift requirements while increasing both capacity and
technological capability for the operational user.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2003-02-18
b. Provide the date of the most recent or planned approved project charter. 2002-02-25
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  James B. Allen
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 8

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded Internal * * $8,520,000.0 Other (none
of the above)

Y 2008-11-10 2011-09-30 Not
Competed

Funds
support the
systematic

replacement
and

procurement
of technology
refresh and
technology
insertion
items and

equipment.

Awarded Internal * * $5,400,000.0 Other (none
of the above)

Y 2008-10-02 2010-09-30 Not
Competed

Funds
support the
systematic

replacement
and

procurement
of technology
refresh and
technology
insertion
items and

equipment.

Awarded Internal * * $8,600,000.0 Other (none
of the above)

Y 2010-01-15 2012-09-30 Not
Competed

Funds
support

recurring
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

programmati
c technology
refresh and
technology
insertion
cycles.

Awarded Internal * * $16,030,000.0 Other (none
of the above)

Y 2009-10-02 2010-09-30 Not
Competed

Funds
support

requirements
for DJC2

Operations
Support
Center

(DOSC) a 24
hours, seven
days a week
help desk. 

Funds
directly
support

fielded DJC2
systems

mainteance,
sparing and

logistics
efforts.

Awarded Internal * * $8,510,000.0 Other (none
of the above)

Y 2009-10-02 2011-09-30 Not
Competed

Funds
support

recurring
programmati
c technology
refresh and
technology
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

insertion
cycles.

Awarded 0 Internal * * $8,163,000.0 Other (none
of the above)

Y 2010-10-01 2013-09-30 Not
Competed

Funds
support the
systematic

replacement
and

procurement
of technology
refresh and
technology
insertion
items and

equipment.

Awarded 0 Internal * * $3,737,000.0 Other (none
of the above)

Y 2010-10-01 2012-09-30 Not
Competed

Funds
support

recurring
programmati
c technology
refresh and
technology
insertion
cycles.

Awarded 0 Internal * * $8,025,000.0 Other (none
of the above)

Y 2010-10-01 2011-09-30 Not
Competed

Funds
support

requirements
for DJC2

Operations
Support
Center
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

(DOSC) a 24
hour seven
day a week
help desk. 

Funds
directly
support
fielded
DJC2

systems

Awarded 0 Internal * * $6,600,000.0 Other (none
of the above)

Y 2010-10-01 2011-09-30 Not
Competed

Funds
support

requirements
for DJC2

Operations
Support
Center

(DOSC) a 24
hour seven
day a week
help desk. 

Funds
directly
support

fielded DJC2
systmes

maintenance,
sparing and

logistics
efforts.
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. The program is in the process of identifying cloud computing services that are applicable to
DJC2.   

3. Provide the date of the most recent or planned Quality Assurance Plan 2008-02-26

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2003-07-15

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2007-01-15
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Increment I
System Design 
/Requirements

Traceability - Pre
Milestone C

Requirements
definition / design

* $6.5 $6.1 2003-10-01 2003-10-01 2004-09-30 2005-01-31 100.00% 100.00%

Increment I
Non-deployable

System
Integration:

Procurement and
integration of

development test
components (DT

& JFCOM
Systems)

* $25.6 $25.3 2003-10-01 2003-10-01 2004-09-30 2005-01-31 100.00% 100.00%

Increment I
Milestone C
Preparation
Activities:
Including

management
functions and

development of
acquisition

documentation

* $17.1 $13.9 2003-10-01 2003-10-01 2004-09-30 2005-03-23 100.00% 100.00%

Increment I
Logistics

Documentation
and Training

Preparation for
Spiral 1.0 (Tech

Manuals and
Training for Spiral

1.0 )

* $4.4 $3.7 2003-10-01 2003-10-01 2004-09-30 2004-12-17 100.00% 100.00%

Increment I * $12.1 $12.0 2004-10-01 2004-10-01 2006-11-09 2006-11-09 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Acquisition and
Program

Management
functions during

FY05

Increment I
System

Engineering and
S/W

Development for
Spiral 1.0

Deployable
System

* $8.8 $8.4 2004-10-01 2004-10-01 2005-12-30 2006-01-31 100.00% 100.00%

Increment I
System Test &

Evaluation -
Spiral 1.0 Dev.

And Operational
Tests as well

certification tests
for transportability

and
interoperability

* $7.3 $7.1 2004-10-01 2004-10-01 2006-06-30 2006-08-07 100.00% 100.00%

Increment
Systems

Integration -
Spiral 1.0

Procurement and
integration of the

first two
Operational Test
Units to support
Developmental
Test (DT) and 

Operational Test
(OT)

* $29.4 $28.9 2004-10-01 2004-10-01 2006-01-31 2006-02-04 100.00% 100.00%

Increment I
Integrated

Logistics Support
Logistics

Management

* $0.9 $1.0 2004-10-01 2004-10-01 2005-12-30 2005-12-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Support and
development of
Web portal for

Logistics
Support

Increment I
Acquisition and

program
management

functions during
FY06

* $5.8 $5.9 2005-10-01 2005-10-01 2006-12-22 2006-12-22 100.00% 100.00%

Increment I Spiral
1.1 System

Engineering &
Software

Development for
Spiral 1.1

* $4.4 $4.5 2005-10-01 2005-10-01 2006-09-30 2006-10-30 100.00% 100.00%

Increment I Spiral
1.1 Systems
Integration of

components for
Spiral 1.1

* $4.0 $4.3 2005-08-15 2005-08-15 2006-10-15 2006-11-06 100.00% 100.00%

Increment I Spiral
1.1 Test &

Evaluation for
Spiral 1.1

components,
including

certifications
tests.

* $3.9 $3.4 2005-10-01 2005-10-01 2006-11-15 2006-12-15 100.00% 100.00%

Increment I Spiral
1.1 Integrate

Logistics Support
updates

* $1.4 $1.1 2005-10-01 2005-10-01 2006-09-30 2007-05-30 100.00% 100.00%

Increment I Spiral
1.2 Requirement

and Technical
Assessment:

Investigation and

* $8.9 $8.4 2003-10-01 2003-10-01 2007-05-10 2008-03-28 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

evaluation of
technologies and

strategy for
integration with

Spiral 1.2

Increment I
Acquisition and

program
management
functions for

FY07

* $6.1 $5.5 2006-10-01 2006-10-01 2007-11-07 2007-11-07 100.00% 100.00%

Increment I Spiral
1.2 Systems

Engineering and
Software

development, as
well as design for
Rapid Response

Kit (RRK)  /
Internet Protocol

Convergence
(IPC)

components for
DJC2

* $8.6 $9.5 2006-10-01 2006-10-01 2007-12-07 2007-12-07 100.00% 100.00%

Increment I Spiral
1.1 Systems
Integration of

RRK and
Network

containerization,
to reduce DJC2

footprint

* $5.9 $5.6 2006-10-01 2006-10-01 2007-09-30 2007-11-15 100.00% 100.00%

Increment I Spiral
1.2 Test &

Evaluation - RRK
and Network

containerization.

* $4.9 $4.0 2006-10-01 2006-10-01 2007-12-10 2008-01-28 100.00% 100.00%

Increment I FOC:
Final Spiral 1.2

Design,

* $15.1 $14.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Page  14 / 27 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Integration &
Testing

Increment I Site
Preparation, 

procurement &
production of 4
systems, and

Fielding of
systems 1-6; in

addition,
procurement of
RRK, IPC, and

En Route
components

* $84.7 $81.3 2004-06-01 2004-06-01 2008-03-31 2008-12-04 100.00% 100.00%

Increment II
Additional User
Requirements
Assessment,

Testing, &
Upgrades. 

Provide for the
procurement/testi
ng of components

added to the
configuration

based on
customer

feedback (UPS
upgrade, tent

flooring, COMM
refurb)

* $17.5 $17.5 2005-07-01 2005-07-01 2009-05-31 2009-08-31 100.00% 100.00%

Operations and
Maintenance
Support for
FY2008; to

include Tier 1 and
2 Support,

documentation
updates, training,
and supporting
management

* $61.1 $61.3 2004-02-01 2004-03-01 2008-09-30 2008-09-30 100.00% 100.00%

Page  15 / 27 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

functions

Initial Tech
Insertion/Refresh
to include design,
and integration

efforts to
integrate new

laptops, wireless
and other

technologies

* $6.1 $5.8 2008-10-01 2008-10-01 2009-11-30 2009-12-31 100.00% 100.00%

Production and
Fielding of the

Initial Tech
Insertion

technologies to
include wireless
and tech refresh

of the laptops

* $7.7 $7.0 2008-10-01 2008-10-01 2009-12-31 100.00% 99.00%

Operations and
Maintenance
Support for
FY2009; to

include Tier 1 and
2 Support,

documentation
updates, training,
and supporting
management

functions

* $18.2 $17.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Follow-on tech
insertion to

include design
and integration of
infrastructure and

architecture
upgardes

DME * $5.3 $4.6 2009-10-01 2009-10-01 2010-10-31 100.00% 91.00%

Production and
Fielding on
follow-on

technologies to

DME * $5.0 $4.9 2009-10-01 2009-10-01 2010-11-30 100.00% 99.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

include RRK
Upgrades, and
IP Accelerator

Operations and
Maintenance
support for
FY2010; to

include the Tier 1
and 2 support,
Documentation

updates, training,
and supporting
management

functions.

DME * $17.6 $16.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

Design and
integration of

technologies to
support MLS,
video system
augmentation
(sensors), and
other system

updates.

DME * $4.3 $1.6 2010-10-01 2010-11-01 2011-10-31 34.00% 33.00%

Production and
Fielding of

technical refresh
items, along with
Spiral 1.3 update

DME * $8.5 $3.6 2010-10-01 2010-10-01 2011-12-30 56.00% 32.00%

Operations and
Maintenance
support for
FY2011; to

include Tier 1 and
2 support,

documentation
updates, training,
and supporting
management

functions

SS * $18.8 $6.9 2010-10-01 2010-10-01 2011-09-30 39.00% 38.00%

Technology DME * * * 2011-10-01 * 2016-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Insertion/Refresh:
Assessment,

Acquisition and
Testing

(2012-2016)

Technology
Insertion/Refresh:

Production &
Fielding

(2012-2016)

DME * * * 2011-10-01 * 2016-09-30 * * *

Post FOC
Operations &

Maintenance of
DJC2 systems
(2012-2016)

SS * * * 2011-10-01 * 2016-09-30 * * *

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. N/A

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 2008-09-22

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Technology Data Standardization or
Tagging

Deployable System
Application and Support
Tools Standardization

Index (DS_ASTSI),
X/100

annual Percentage (%)
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 DS_ASTSI=1 [100/100] TBD Not Due 2010-09-20

Technology Data Standardization or
Tagging

Deployable System
Application and Support
Tools Standardization

Index (DS_ASTSI),
X/100

annual Percentage (%)
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 DS_ASTSI=1 [100/100] DS_ASTSI > .9 Met 2011-02-11

Technology Data Standardization or
Tagging

Deployable System
Application and Support
Tools Standardization

Index (DS_ASTSI),
X/100

annual Percentage (%) 
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2010 DS_ASTSI = 1 [100/100] DS_ASTSI > .9 Met 2011-02-11

Technology Data Standardization or
Tagging

Deployable System
Application and Support
Tools Standardization

Index (DS_ASTSI),
X/100

annual Percentage (%) 
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 DS_ASTSI=1 [100/100] Results Not Yet
Available.

Not Due 2010-09-20

Technology Data Standardization or
Tagging

Deployable System
Application and Support
Tools Standardization

Index (DS_ASTSI),
X/100

annual Percentage (%) 
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 DS_ASTSI=1 [100/100] Results Not Yet
Available.

Not Due 2010-09-20

Processes and Activities Cycle Time Deployable System
Integration Index

(DS_II), x/100

annual Percentage (%) 
Reduction in JTF C2

burden on operational
forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 DS_II=1 [100/100] DS_II > .9 Met 2011-02-11

Processes and Activities Cycle Time Deployable System annual Percentage (%) Increase Deployable Joint C2 2005-01-01
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Integration Index
(DS_II), x/100

Improvement in
standardization of Joint

Force Applications &
support tools across
RCC's & Operational

Forces

capability

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 DS_II = 1 [100/100] DS_II > .9 Met 2011-02-11

Processes and Activities Cycle Time Deployable System
Integration Index

(DS_II), x/100

annual Percentage (%) 
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 DS_II = 1 [100/100] TBD. Not Due 2010-09-20

Processes and Activities Cycle Time Deployable System
Integration Index

(DS_II), x/100

annual Percentage (%) 
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 DS_II = 1 [100/100] Results Not Yet
Available.

Not Due 2010-09-20

Processes and Activities Cycle Time Deployable System
Integration Index

(DS_II), x/100

annual Percentage (%) 
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Increase Deployable Joint C2
capability

2005-01-01
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Forces

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 DS_II = 1 [100/100] Results Not Yet
Available.

Not Due 2010-09-20

Customer Results Response Time Deployable System
Standup Index (DS_SI),

X/100

annual Percentage
(%)Improvement in JTF
HQ "stand up" speed &

effectiveness

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 DS_SI=1 [100/100] DS_SI > .9 Met 2011-02-11

Customer Results Response Time Deployable System
Standup Index (DS_SI),

X/100

annual Percentage (%) 
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 DS_SI=1 [100/100] DS_SI >.9 Met 2011-02-11

Customer Results Response Time Deployable System
Standup Index (DS_SI),

X/100

annual Percentage (%) 
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 DS_SI=1 [100/100] TBD Not Due 2010-09-20
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Customer Results Response Time Deployable System
Standup Index (DS_SI),

X/100

annual Percentage (%)
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 DS_SI=1 [100/100] TBD Not Due 2010-09-20

Customer Results Response Time Deployable System
Standup Index (DS_SI),

X/100

annual Percentage (%) 
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 DS_SI=1 [100/100] Results Not Yet
Available.

Not Due 2010-09-20

Mission and Business
Results

Strategic National and
Theater Defense

Standing Deployability
Index (SDI), X/100

annual Percentage (%) 
Improvement in RCC

deployable Joint Force
C2 across all mission

areas

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 SDI=1 [100/100] SDI > .9 Met 2011-02-11

Mission and Business
Results

Strategic National and
Theater Defense

Standing Deployability
Index (SDI), X/100

annual Percentage (%) 
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Page  25 / 27 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 SDI = 1 [100/100] SDI > .9 Met 2011-02-11

Mission and Business
Results

Strategic National and
Theater Defense

Standing Deployability
Index (SDI), X/100

annual Percentage (%)
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 SDI = 1 [100/100] TBD Not Due 2010-09-20

Mission and Business
Results

Strategic National and
Theater Defense

Standing Deployability
Index (SDI), X/100

annual Percentage (%) 
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 SDI = 1 [100/100] TBD Not Due 2010-09-20

Mission and Business
Results

Strategic National and
Theater Defense

Standing Deployability
Index (SDI), X/100

annual Percentage (%) 
Improvement in

standardization of Joint
Force Applications &
support tools across
RCC's & Operational

Forces

Increase Deployable Joint C2
capability

2005-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 SDI = 1 [100/100] Results Not Yet
Available.

Not Due 2010-09-20
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* - Indicates data is redacted.
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